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County of San Diego 
Multi-Jurisdiction Hazard Mitigation Plan 

Annual Progress Report 
 

Reporting Period: December 2010 through December 2012 
 
Background: The Multi-Jurisdiction Hazard Mitigation Plan (MJHMP) is a countywide 
plan that identifies risks and ways to minimize damage by natural and manmade 
disasters. The plan is a comprehensive resource document that serves many purposes 
such as enhancing public awareness, creating a decision tool for management, 
promoting compliance with State and Federal program requirements, enhancing local 
policies for hazard mitigation capability, and providing inter-jurisdictional coordination. 
 
The federal Disaster Mitigation Act of 2000 requires all local governments to create 
such a disaster plan in order to qualify for funding in the future. 
 
Purpose: The purpose of this report is to provide the Board of Supervisors, 
stakeholders and the citizens of the County an annual update on the implementation of 
the action plan identified in the MJHMP. The objective of this annual evaluation is to 
ensure that there is a continuing and responsive planning process that will keep the 
County’s MJHMP dynamic and responsive to changing needs and resource capabilities. 
 
I. Flood Related Events within the County during the Reporting Period 
No significant flood events occurred in the County of San Diego during the reporting 
period. 
 
II. Mitigation Success Stories 
 
Community Rating System (CRS) Class 6 Rating – On October 1, 2012, the County 
achieved a Class 6 rating in the Federal Emergency Management Agency’s (FEMA) 
CRS program. The Class 6 rating was awarded in recognition of the County’s efforts to 
eliminate or reduce the exposure of property owners and residents to flooding. Property 
owners in high risk areas of the unincorporated areas of the County who renew or apply 
for flood insurance will now save twenty percent on their policies thanks to the new 
federal rating.  
 
Participation in the CRS is limited to FEMA National Flood Insurance Program (NFIP) 
communities that exceed the minimum NFIP floodplain management standards in areas 
such as public information, mapping and regulations, flood damage reduction, and flood 
preparedness. Credit points are assigned to each of the above categories, and a CRS 
classification is assigned based on the credit points. The classification determines the 
premium discount for policyholders. Premium discounts of up to 45% are possible under 
the CRS. 
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StormReady® Designation by the National Weather Service - San Diego County 
was designated by the National Weather Service (NWS) as a “StormReady Community” 
in December 2009. In 2013, San Diego County renewed its certification for a 
“StormReady Community” which extended the designation to 2016. 

StormReady® is a program that helps municipalities and counties be prepared for the 
multiple hazards that can affect them as a result of severe weather. The goal of the 
program is to “provide the necessary communication and safety tools to communities 
across the nation to help prepare them to save lives and property within their 
communities during a severe weather event.” 

To achieve StormReady® status, the County had to go through several steps including: 

 Providing documentation regarding the County’s 24-hour warning and 
emergency operations, 

 Developing three or more methods of receiving severe weather forecasts and 
warnings and alerting the public, 

 Creating and administering a system that monitors local weather conditions, 
 Promote the significance of public readiness through community seminars, 
 Developing a formal hazardous weather plan, this includes training and 

conducting exercises and the use of severe weather spotters. 

III. Review of the MJHMP Action Plan 
 
The section that follows reviews the action items from the 2010 MJHMP and provides 
the status of each initiative. Each action item worksheet provides the following 
information: 
 

• Brief summary of the initiative 
• Responsible Department 
• Priority 
• Time Line 
• Status 

 
The worksheets in this report refer to the 2010 MJHMP which can be found on the 
County of San Diego’s Office of Emergency Services website at:  
http://www.sdcounty.ca.gov/oes/emergency_management/oes_jl_mitplan.html. The 
2010 MJHMP gives detailed descriptions of each action item and the prioritization 
process. Under the “status” section the following questions are addressed with regards 
to each initiative: 
 

• If no action was completed, why? 
• Is the timeline for implementation for the initiative still appropriate? 
• If the initiative was completed, does it need to be changed or removed from the 

action plan? 
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For additional information regarding this report, floodplain management activities, or 
flood hazard information please contact Gitanjali Shinde with the Department of Public 
Works, Flood Control Engineering at 858-694-3661 or via email at 
gitanjali.shinde@sdcounty.ca.gov. 
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Worksheet # 1: Progress Report San Diego County 

 
Progress Report Period: December 2010           to  December 2012    
 (date) (date) 

Project Title: Action Item #1 Update Operational Area Plan  ID#: ___ 
 
Responsible Agency: County of San Diego, Office of Emergency Services  
 
Address: 5555 Overland Ave Suite 1911  
 
City/County: San Diego, CA 92123  
 
Contact Person: Tom Amabile  Title: Sr. Emergency Services Coordinator  
 
Phone #(s): 858-565-3490  e-mail address: tom.amabile@sdcounty.ca.gov  
 
List Supporting Agencies and Contacts:  
 
  
 
Total Project Cost: $  Anticipated Cost Overrun/Underrun:   
 
 
Date of Project Approval: November 12, 2010  Start date of the project: December 1, 2010  
Anticipated completion date: On-going  
 
Description of the Project (include a description of each phase, if applicable, and the time frame for 
completing each phase). 
 
Action Item #1- Update Operational Area Plan  
  
  
  
 

Milestones Complete Projected Date of Completion 
Rollout of new format X 8/29/2011 

Update of Emergency Management  elements of:  Basic 
Plan and Annexes A, F, G, J, K, L, &R 

 2/28/2014 

Update of Health elements of: Basic Plan and Annexes 
D, E, F, H & M 

 4/30/2014 

Update First Responders elements of Basic Plan and 
Annexes B, C, I, O, P and Q 

 6/30/2014 

Review committee offers final recommendations  7/15/2014 

Updated plan to UDC for review  8/16/2014 

Revised plan to UDC for approval   10/18/2014 

BOS Approval  12/2014 
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Plan Goal(s)/Objective(s) Addressed: 
 
Goal: Goal 4: Enhance hazard mitigation coordination and communications with federal, state, local and 
tribal governments. 
 
Objective: 4.A: Establish and maintain closer working relationships with state agencies, local and tribal 
governments. 
 
Indicator of Success (e.g., losses avoided as a result of the acquisition program):  
In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the 
benefits in dollar amounts, you will use other indicators, such as the number of people who now know 
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards. 
 
Adoption of Operational Area Emergency Plan.  
  
  
 
 
Status (Please check pertinent information and provide explanations for items with an asterisk. For 
completed or canceled projects, see Worksheet #2 — to complete a project evaluation): 
 

Project Status    Project Cost Status 
 

(1)  Project on schedule  (1)  Cost unchanged 
 
(2)  Project completed  (2)  Cost overrun* 

*explain:   
  

 
(3)  Project delayed*  (3)  Cost underrun* 
*explain: Delayed due to staff *explain:   
work load    
 
(4)  Project canceled 

  
 
Summary of progress on project for this report: 
 

A. What was accomplished during this reporting period? 
1. Roll-out of the new format for the EOP 
2. Assignments for updating of the plan 

 
 
B. What obstacles, problems, or delays did you encounter, if any? 

None 
 
 

C. How was each problem resolved? 
N/A 

 
Next Steps: What is/are the next step(s) to be accomplished over the next reporting period? 
 

Continue to work on the plan update.  Progress meeting scheduled for 1/31/2012. 
 
Other comments: 
None 
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Worksheet # 2: Progress Report San Diego County 
 
Progress Report Period: December 2010     to  December 2012    
 (date) (date) 

Project Title: Action Item #2 Continue to develop and maintain public education and outreach programs.   
 
Responsible Agency: County of San Diego, Office of Emergency Services  
 
Address: 5555 Overland Ave Suite 1911  
 
City/County: San Diego, CA 92123  
 
Contact Person: Michael Davis  Title: Senior Emergency Services Coordinator  
 
Phone #(s): 858-565-3490  e-mail address: Michael.davis@sdcounty.ca.gov  
 
List Supporting Agencies and Contacts: Sara Gordon, County Communications Office  
 
  
 
Total Project Cost: $  Anticipated Cost Overrun/Underrun:   
 

 
Date of Project Approval: November 12, 2010  Start date of the project: December 1, 2010  
Anticipated completion date: On-going  
 
Description of the Project (include a description of each phase, if applicable, and the time frame for 
completing each phase). 
 
Action Item #2- Continue to develop and maintain public education and outreach programs  
  
  
  
 

Milestones Complete Projected Date of Completion 
Update OES for Kids  X January 2011 

Implement OES for Kids X January 2011 

Revise OES Websites X December 2011 

Update/maintain OES social media outlets X On-going 

Implement Smart-phone application X September 2012 

Public-Private Partnership X On-going 
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Plan Goal(s)/Objective(s) Addressed: 
 
Goal: Goal 2: Increase public understanding and support for effective hazard mitigation. 
 
Objective: 2A: Educate the public to increase awareness of hazards and opportunities for mitigation 
actions. 
 
Indicator of Success (e.g., losses avoided as a result of the acquisition program):  
In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the 
benefits in dollar amounts, you will use other indicators, such as the number of people who now know 
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards. 
 
Successfully conduct public education campaign.  
  
  
 
 
Status (Please check pertinent information and provide explanations for items with an asterisk. For 
completed or canceled projects, see Worksheet #2 — to complete a project evaluation): 
 

Project Status    Project Cost Status 
 

(1)  Project on schedule  (1)  Cost unchanged 
 
(2)  Project completed  (2)  Cost overrun* 

*explain:   
  

 
(3)  Project delayed*  (3)  Cost underrun* 
*explain:   *explain:   
    
 
(4)  Project canceled 

  
Summary of progress on project for this report: 
 

A. What was accomplished during this reporting period? 
OES has rolled out a smart-phone application allowing anyone to access our ReadySanDiego 
website or our emergency website from their smartphone.  In addition, OEs has been working 
with the business community on a public-private partnership. 

 
 
B. What obstacles, problems, or delays did you encounter, if any? 

There is a higher demand for public outreach than we can accommodate with our limited staff. 
 
 

C. How was each problem resolved? 
Scheduling programs well in advance to allow for proper staffing. 

 
Next Steps: What is/are the next step(s) to be accomplished over the next reporting period? 
Continue to provide public education and outreach to the community. 
 
 
Other comments: 
None 
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Worksheet # 3: Progress Report San Diego County 
 
Progress Report Period: December 2010    to  December 2012    
 (date) (date) 

Project Title: Action Item #3 Update the County Consolidated Fire Code every three years 
 
Responsible Agency: County of San Diego, Fire Authority  
 
Address:  
 
City/County: San Diego, CA  
 
Contact Person: Ken Miller  Title: Fire Services Coordinator  
 
Phone #(s): (858) 974-5920  e-mail address: Kenneth.miller@sdcounty.ca.gov  
 
List Supporting Agencies and Contacts:   
 
  
 
Total Project Cost: $  Anticipated Cost Overrun/Underrun:   
 

 
Date of Project Approval: November 12, 2010  Start date of the project: December 1, 2010  
Anticipated completion date: On-going  
 
Description of the Project (include a description of each phase, if applicable, and the time frame for 
completing each phase). 
 
Action Item #2- Continue to develop and maintain public education and outreach programs  
  
  
  
 

Milestones Complete Projected Date of Completion 
Adopt  revised Consolidated Fire Code  X October 28, 2011 

   

   

   

   

   

   

   

   

   

   

 



 Page 9 of 23 

Plan Goal(s)/Objective(s) Addressed: 
 
Goal: Goal 3: Update the County Consolidated Fire Code every three years. 
 
Objective: 10.A: Develop a comprehensive approach to reducing the possibility of damage and losses 
due to structural fire/wildfire. 
 
Indicator of Success (e.g., losses avoided as a result of the acquisition program):  
In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the 
benefits in dollar amounts, you will use other indicators, such as the number of people who now know 
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards. 
 
Adoption by the County Board of Supervisors of the Consolidate Fire Code.  
  
  
 
 
Status (Please check pertinent information and provide explanations for items with an asterisk. For 
completed or canceled projects, see Worksheet #2 — to complete a project evaluation): 
 

Project Status    Project Cost Status 
 

(1)  Project on schedule  (1)  Cost unchanged 
 
(2)  Project completed  (2)  Cost overrun* 

*explain:   
  

 
(3)  Project delayed*  (3)  Cost underrun* 
*explain:   *explain:   
    
 
(4)  Project canceled 

  
 
 
 
Summary of progress on project for this report: 
 

A. What was accomplished during this reporting period? 
The new Consolidated Fire Code was adopted by the Board of Supervisors on October 28, 2011. 
 
 
B. What obstacles, problems, or delays did you encounter, if any? 

None 
 
 
 

C. How was each problem resolved? 
N/A 

 
Next Steps: What is/are the next step(s) to be accomplished over the next reporting period? 
None. 
 
Other comments: 
None 
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Worksheet # 4: Progress Report San Diego County 
 
Progress Report Period: December 2010    to  December 2012    
 (date) (date) 

Project Title: Action Item #4 Continue to streamline conflicts and duplication of effort 
 
Responsible Agency: Office of Emergency Services  
 
Address:5555 Overland Ave Suite 1911  
 
City/County: San Diego, CA 92123  
 
Contact Person: Tom Amabile  Title: Sr. Emergency Services Coordinator  
 
Phone #(s): (858) 565-3490  e-mail address: tom.amabile@sdcounty.ca.gov  
 
List Supporting Agencies and Contacts:   
 
  
 
Total Project Cost: $  Anticipated Cost Overrun/Underrun:   
 

 
Date of Project Approval: November 12, 2010  Start date of the project: Delayed  
Anticipated completion date: On-going  
 
Description of the Project (include a description of each phase, if applicable, and the time frame for 
completing each phase). 
 
Action Item #4- Continue to streamline conflicts and duplication of effort  
  
  
  
 

Milestones Complete Projected Date of Completion 
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Plan Goal(s)/Objective(s) Addressed: 
 
Goal: Goal 4: Continue to streamline conflicts and duplication of effort. 
 
Objective: 4.B: Encourage other organizations to incorporate hazard mitigation activities 
 
Indicator of Success (e.g., losses avoided as a result of the acquisition program):  
In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the 
benefits in dollar amounts, you will use other indicators, such as the number of people who now know 
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards. 
 
Streamlining of policies to eliminate conflicts and duplication of efforts  
  
  
 
 
Status (Please check pertinent information and provide explanations for items with an asterisk. For 
completed or canceled projects, see Worksheet #2 — to complete a project evaluation): 
 

Project Status    Project Cost Status 
 

(1)  Project on schedule  (1)  Cost unchanged 
 
(2)  Project completed  (2)  Cost overrun* 

*explain:   
  

 
(3)  Project delayed*  (3)  Cost underrun* 
*explain: due to reduced staffing levels *explain:   
    
 
(4)  Project canceled 

  
 
 
 
Summary of progress on project for this report: 
 

A. What was accomplished during this reporting period? 
 
 
B. What obstacles, problems, or delays did you encounter, if any? 

 
 

C. How was each problem resolved? 
 

 
Next Steps: What is/are the next step(s) to be accomplished over the next reporting period? 
 
 
 
Other comments: 
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Worksheet # 5: Progress Report San Diego County 
 
Progress Report Period: December 2010    to  December 2012    
 (date) (date) 

Project Title: Action Item #5 Publicize and encourage the adoption of appropriate hazard mitigation 
actions 
 
Responsible Agency: Office of Emergency Services  
 
Address:5555 Overland Ave Suite 1911  
 
City/County: San Diego, CA 92123  
 
Contact Person: Beverly Randolph  Title: Admin Analyst III  
 
Phone #(s): (858) 565-3490  e-mail address: beverly.randolph@sdcounty.ca.gov  
 
List Supporting Agencies and Contacts: Sara Gordon County Communications Office 
 
  
 
Total Project Cost: $  Anticipated Cost Overrun/Underrun:   
 
 
Date of Project Approval: November 12, 2010  Start date of the project: January 1, 2011  
Anticipated completion date: On-going  
 
Description of the Project (include a description of each phase, if applicable, and the time frame for 
completing each phase). 
 
Action Item #5 Publicize and encourage the adoption of appropriate hazard mitigation actions 
  
  
  
  
 

Milestones Complete Projected Date of Completion 
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Plan Goal(s)/Objective(s) Addressed: 
 
Goal: Goal #5 Publicize and encourage the adoption of appropriate hazard mitigation actions 
. 
Objective: 2.A: Educate the public to increase awareness of hazards and opportunities for mitigation 
actions 
 
Indicator of Success (e.g., losses avoided as a result of the acquisition program):  
In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the 
benefits in dollar amounts, you will use other indicators, such as the number of people who now know 
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards. 
 
Publicize and encourage the adoption of appropriate hazard mitigation actions  
  
  
 
 
Status (Please check pertinent information and provide explanations for items with an asterisk. For 
completed or canceled projects, see Worksheet #2 — to complete a project evaluation): 
 

Project Status    Project Cost Status 
 

(1)  Project on schedule  (1)  Cost unchanged 
 
(2)  Project completed  (2)  Cost overrun* 

*explain:   
  

 
(3)  Project delayed*  (3)  Cost underrun* 
*explain:   *explain:   
    
 
(4)  Project canceled 

  
 
 
 
Summary of progress on project for this report: 
 

A. What was accomplished during this reporting period? 
Several outreach projects where accomplished emphasizing non-technical hazard mitigation 
efforts.   

 
B. What obstacles, problems, or delays did you encounter, if any? 

None 
 
 

C. How was each problem resolved? 
N/A 

 
Next Steps: What is/are the next step(s) to be accomplished over the next reporting period? 
None. 
 
Other comments: 
None 
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Worksheet # 6: Progress Report San Diego County 
 
Progress Report Period: December 2010   to  December 2012    
 (date) (date) 

Project Title: Action Item #6 Update Building Codes to reflect current earthquake standards 
 
Responsible Agency: Department of Planning And Land Use  
 
Address:5201 Ruffin Road  
 
City/County: San Diego, CA 92123  
 
Contact Person:  Title:  
 
Phone #(s): (858) 694-2960  e-mail address: XXXXX@sdcounty.ca.gov  
 
List Supporting Agencies and Contacts:   
 
  
 
Total Project Cost: $  Anticipated Cost Overrun/Underrun:   
 

 
Date of Project Approval: November 12, 2010  Start date of the project: January 1, 2011  
Anticipated completion date: On-going  
 
Description of the Project (include a description of each phase, if applicable, and the time frame for 
completing each phase). 
 
Action Item #6 Update Building Codes to reflect current earthquake standards 
  
  
  
  
 

Milestones Complete Projected Date of Completion 
California Building, Fire, Mechanical and Plumbing Codes X January 1, 2011 
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Plan Goal(s)/Objective(s) Addressed: 
 
Goal: Goal #6 Update Building Codes to reflect current earthquake standards 
. 
Objective: 6.A: Develop a comprehensive approach to reducing the possibility of damage and losses due 
to earthquakes 
 
Indicator of Success (e.g., losses avoided as a result of the acquisition program):  
In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the 
benefits in dollar amounts, you will use other indicators, such as the number of people who now know 
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards. 
 
Adoption of revised building code reflecting current seismic safety standards  
  
  
 
 
Status (Please check pertinent information and provide explanations for items with an asterisk. For 
completed or canceled projects, see Worksheet #2 — to complete a project evaluation): 
 

Project Status    Project Cost Status 
 

(1)  Project on schedule  (1)  Cost unchanged 
 
(2)  Project completed  (2)  Cost overrun* 

*explain:   
  

 
(3)  Project delayed*  (3)  Cost underrun* 
*explain:   *explain:   
    
 
(4)  Project canceled 

  
 
 
 
Summary of progress on project for this report: 
 

A. What was accomplished during this reporting period? 
California adopted the California Building, Fire, Mechanical and Plumbing Codes, effective 
January 1, 2011.  All building permits must be in compliance with this. 

 
B. What obstacles, problems, or delays did you encounter, if any? 

None 
 
 

C. How was each problem resolved? 
N/A 

 
Next Steps: What is/are the next step(s) to be accomplished over the next reporting period? 
None. 
 
Other comments: 
None 
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Worksheet # 7: Progress Report San Diego County 
 
Progress Report Period: December 2010    to  December 2012    
 (date) (date) 

Project Title: Action Item #7 Support public and private sector symposiums 
 
Responsible Agency: Office of Emergency Services  
 
Address:5555 Overland Ave  
 
City/County: San Diego, CA 92123  
 
Contact Person: Leslie Luke  Title: Group Program Manager  
 
Phone #(s): (858) 565-3490  e-mail address: Leslie.luke@sdcounty.ca.gov  
 
List Supporting Agencies and Contacts: Beverly Randolph  
 
  
 
Total Project Cost: $  Anticipated Cost Overrun/Underrun:   
 

 
Date of Project Approval: November 12, 2010  Start date of the project: January 1, 2011  
Anticipated completion date: On-going  
 
Description of the Project (include a description of each phase, if applicable, and the time frame for 
completing each phase). 
 
Action Item #7 Support public and private sector symposiums 
  
This is an on-going effort with no end date.  
  
  
 

Milestones Complete Projected Date of Completion 
Infraguard Cyber Terrorism Tabletop Exercise  X December 2012 
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Plan Goal(s)/Objective(s) Addressed: 
 
Goal: Goal #7 Support public and private sector symposiums 
. 
Objective: 3.A: Increase awareness and knowledge of hazard mitigation principles and practices among 
local officials 
 
Indicator of Success (e.g., losses avoided as a result of the acquisition program):  
In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the 
benefits in dollar amounts, you will use other indicators, such as the number of people who now know 
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards. 
 
Conduct symposiums for, local officials and key members of the community.  
  
  
 
 
Status (Please check pertinent information and provide explanations for items with an asterisk. For 
completed or canceled projects, see Worksheet #2 — to complete a project evaluation): 
 

Project Status    Project Cost Status 
 

(1)  Project on schedule  (1)  Cost unchanged 
 
(2)  Project completed  (2)  Cost overrun* 

*explain:   
  

 
(3)  Project delayed*  (3)  Cost underrun* 
*explain:   *explain:   
    
 
(4)  Project canceled 

  
 
 
 
Summary of progress on project for this report: 
 

A. What was accomplished during this reporting period? 
Multiple community and business related workshops listed under milestones.  Approximately 800 
individuals representing 300 businesses attended one or more of these events. 

 
B. What obstacles, problems, or delays did you encounter, if any? 

None 
 
 
 

C. How was each problem resolved? 
N/A 

 
Next Steps: What is/are the next step(s) to be accomplished over the next reporting period? 
Continue to organize and offer community and business workshops 
 
Other comments: 
None 
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Worksheet # 8: Progress Report San Diego County 
 
Progress Report Period: December 2010   to  December 2012    
 (date) (date) 

Project Title: Action Item #8 Maintain multi-jurisdictional/multi-functional training and exercise to enhance 
hazard mitigation 
 
Responsible Agency: Office of Emergency Services  
 
Address:5555 Overland Ave  
 
City/County: San Diego, CA 92123  
 
Contact Person: Tom Amabile  Title: Sr. Emergency Services Coordinator  
 
Phone #(s): (858) 565-3490  e-mail address: tom.amabile@sdcounty.ca.gov  
 
List Supporting Agencies and Contacts:   
 
  
 
Total Project Cost: $  Anticipated Cost Overrun/Underrun:   
 
 
Date of Project Approval: November 12, 2010  Start date of the project: January 1, 2011  
Anticipated completion date: On-going  
 
Description of the Project (include a description of each phase, if applicable, and the time frame for 
completing each phase). 
 
Action Item #8 Maintain multi-jurisdictional/multi-functional training and exercise to enhance hazard 
mitigation  
 

Milestones Complete Projected Date of Completion 
Development of Multi-year Training and Exercise Plan X January 2012 

EOC Section Training X February 2012 

EOC Section Training X April 2012 

EOC Section Training  X July 2012 

EOC Section Training  X September 2012 

Golden Guardian Catastrophic Earthquake FSE X May 2012 

   

   

   

   

   

 
Plan Goal(s)/Objective(s) Addressed: 
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Goal: Goal #4 Maintain multi-jurisdictional/multi-functional training and exercise to enhance hazard 
mitigation 
. 
Objective: 4.AEstablish and maintain closer working relationships with state agencies, local and tribal 
governments. 
 
Indicator of Success (e.g., losses avoided as a result of the acquisition program):  
In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the 
benefits in dollar amounts, you will use other indicators, such as the number of people who now know 
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards. 
 
Maintaining an exercise and training program .  
  
  
 
Status (Please check pertinent information and provide explanations for items with an asterisk. For 
completed or canceled projects, see Worksheet #2 — to complete a project evaluation): 
 

Project Status    Project Cost Status 
 

(1)  Project on schedule  (1)  Cost unchanged 
 
(2)  Project completed  (2)  Cost overrun* 

*explain:   
  

 
(3)  Project delayed*  (3)  Cost underrun* 
*explain:   *explain:   
    
 
(4)  Project canceled 

  
Summary of progress on project for this report: 
 

A. What was accomplished during this reporting period? 
 
Multiple training courses were conducted, including: 

Emergency Operations Center (EOC) Section training  
EOC Position Specific Training 
 

A three day multiple jurisdictional full scale exercise was conducted in conjunction with the State 
of California using a catastrophic earthquake on the San Andreas fault scenario. 

 
B. What obstacles, problems, or delays did you encounter, if any? 

 
None 

 
C. How was each problem resolved? 

N/A 
 
Next Steps: What is/are the next step(s) to be accomplished over the next reporting period? 
 
Continue to provide training and conduct exercises 
 
Other comments: 
None 
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Worksheet # 9: Progress Report San Diego County 
 
Progress Report Period: December 2010   to  December 2012    
 (date) (date) 

Project Title: Action Item #9 Continue to review and update plans that would include coordination with 
cities, special districts and County departments 
 
Responsible Agency: Office of Emergency Services  
 
Address:5555 Overland Ave Suite 1911  
 
City/County: San Diego, CA 92123  
 
Contact Person: Tom Amabile  Title: Sr. Emergency Services Coordinator  
 
Phone #(s): (858) 565-3490  e-mail address: tom.amabile@sdcounty.ca.gov  
 
List Supporting Agencies and Contacts:   
 
  
 
Total Project Cost: $  Anticipated Cost Overrun/Underrun:   
 
 
Date of Project Approval: November 12, 2010  Start date of the project: January 1, 2011  
Anticipated completion date: On-going  
 
Description of the Project (include a description of each phase, if applicable, and the time frame for 
completing each phase). 
 
Action Item #9 Continue to review and update plans that would include coordination with cities, special 
districts and County department  
  
  
  
 

Milestones Complete Projected Date of Completion 
Annual update of Hazard Mitigation Plan X December 2013 
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Plan Goal(s)/Objective(s) Addressed: 
 
Goal: Goal #9 Continue to review and update plans that would include coordination with cities, special 
districts and County department 
 
Objective: 4.AEstablish and maintain closer working relationships with state agencies, local and tribal 
governments. 
 
Indicator of Success (e.g., losses avoided as a result of the acquisition program):  
In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the 
benefits in dollar amounts, you will use other indicators, such as the number of people who now know 
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards. 
 
Updating of Hazard Mitigation Plan and EOP.  
  
 
Status (Please check pertinent information and provide explanations for items with an asterisk. For 
completed or canceled projects, see Worksheet #2 — to complete a project evaluation): 
 

Project Status    Project Cost Status 
 

(1)  Project on schedule  (1)  Cost unchanged 
 
(2)  Project completed  (2)  Cost overrun* 

*explain:   
  

 
(3)  Project delayed*  (3)  Cost underrun* 
*explain:   *explain:   
    
 
(4)  Project canceled 

  
 
Summary of progress on project for this report: 
 

A. What was accomplished during this reporting period? 
Work began on the update to the 2010 Operational Area Emergency Plan. This plan is a multi-
jurisdictional/multi-functional plan designed to provide a framework for coordination and 
cooperation for all tribal and local governments within the San Diego Region    
 
Annual update of Hazard Mitigation Plan completed 

 
B. What obstacles, problems, or delays did you encounter, if any? 

None 
 

C. How was each problem resolved? 
N/A 

 
Next Steps: What is/are the next step(s) to be accomplished over the next reporting period? 
Continue to work to update EOP 
 
Other comments: 
None 
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Worksheet # 10: Progress Report San Diego County 
 
Progress Report Period: December 2010   to  December 2012    
 (date) (date) 

Project Title: Action Item #10 Continue to encourage the public to prepare and maintain a 3-day 
preparedness kit for home and work 
 
Responsible Agency: Office of Emergency Services  
 
Address:5555 Overland Ave Suite 1911  
 
City/County: San Diego, CA 92123  
 
Contact Person: Beverly Randolph  Title: Administrative Analyst III  
 
Phone #(s): (858) 565-3490  e-mail address: Beverly.randolph@sdcounty.ca.gov  
 
List Supporting Agencies and Contacts: Tammy Glenn/Yvette Moe County Communications Office 
  
 
Total Project Cost: $  Anticipated Cost Overrun/Underrun:   
 
 
Date of Project Approval: November 12, 2010  Start date of the project: January 1, 2011  
Anticipated completion date: On-going  
 
Description of the Project (include a description of each phase, if applicable, and the time frame for 
completing each phase). 
 
Action Item #10 Continue to encourage the public to prepare and maintain a 3-day preparedness kit for 
home and work 
  
  
  
 

Milestones Complete Projected Date of Completion 
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Plan Goal(s)/Objective(s) Addressed: 
 
Goal: Goal #2 Increase public understanding and support for effective hazard mitigation. 
 
Objective: 2.A: Educate the public to increase awareness of hazards and opportunities for mitigation 
actions. 
 
Indicator of Success (e.g., losses avoided as a result of the acquisition program):  
In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the 
benefits in dollar amounts, you will use other indicators, such as the number of people who now know 
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards. 
 
Preparedness kits developed by 25% or more of the population.  
  
  
 
 
Status (Please check pertinent information and provide explanations for items with an asterisk. For 
completed or canceled projects, see Worksheet #2 — to complete a project evaluation): 
 

Project Status    Project Cost Status 
 

(1)  Project on schedule  (1)  Cost unchanged 
 
(2)  Project completed  (2)  Cost overrun* 

*explain:   
  

 
(3)  Project delayed*  (3)  Cost underrun* 
*explain:   *explain:   
    
 
(4)  Project canceled 

  
 
Summary of progress on project for this report: 
 

A. What was accomplished during this reporting period? 
 
Multiple public education presentations were made to community and business groups focusing 
on the hazards within the County, the need for a 3-day preparedness kit and the contents of the 
kit. 

 
B. What obstacles, problems, or delays did you encounter, if any? 

 
None 

 
C. How was each problem resolved? 

N/A 
 

Next Steps: What is/are the next step(s) to be accomplished over the next reporting period? 
 
Continue to provide public education presentations 
 
Other comments: 
None 


